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yper-dressed, except their coping and hollow quoins, and to be laid in o

mon mortar, except for eight inches irom their faces. ‘It is true, their bot-
Moot Lot ieccresd arches of brick, and they are constructed of tim-

;

owever, imperishabie below water; and, if cheaper, this
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of the locks now in use, which are universally admitted, along wiin i
aguedacts; to he surpassed in execution, by none in America.

The culverts of the constructed canal are less numerous, than in the pian
of the estimate; but they are much longer—allowing the canal to maintain,
its full breadth, wherever they occur. They are, also, sunk of necessity
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a foot deeper in the earth, to allow the additional foot of water in e ca-
s road ways, under

nal; and many of them are so eniarged,,as to serve a
the canal, so as to avoid the frequent obstruction of bridges.

Without any allowance for condemnations of land, or waier rights, en
gineers’ and officers’ salaries, law expenses, printing, postages, office rents,
instruments, and contingencies in general, usually computed at ten per cent,
upon the estimated cost of any canal, and in this case, found to exceed
that proportion, the United States’ Board of internal Improvements com-
puted the cost of the Eastern section, as serminzted by them, in a space of
185 miles and 1078 yards, at $8,177,081 05. But this section of the ca-

ince this estimate, from thie mar-

nal has been prolonged at great © sin
vher Creek, in Washington,

ket-house, in Georgetown, 10 ine I
and an artificial basin, i
Georeetown and Washington, at a cost, of itself, exceeding $70,000.
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e canal boats, formed between
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of a second tide lock at ¢ f the Tyber, be added, the above esti-

mate should be extended to 8} millions. - Add, also, to this sum, the usual
allowancs for contingencies, with but $650,000 for the enlargement of the
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dimensions of the actual canal, and should the Eastern section reach i
cost, six millions and a half, it will have been comstructed, at less than its
cstimate, by three and a half millions of doilars.

There had been expended by the canal company,on the first of the pre-
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sent month, $4,496,590 30. This sum includes the cost © nating
4 1-10 miles of the Baltimore and Ohic Rail Road, of constructing lift

locks, from the Potomac, at Harper’s Ferry, Shepherdstown, and near Ope-
con, along with the entire expense of the extension of the Eastern sectiod
to the mouth of the Tyber. The actual cost of the works, estimated by

the U. S. Engineers, will be found not to exceed, it is believed, four mil-
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165 oF Qonlars, including 2l contingencies. If to this sum, two miilions

be added for the 78 miles of the Eastern section, remaining to be don¢
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